

**APPENDIX 1****Timetable**

<b>Tranche 1</b>	
Invitation to Tender Despatch	Friday 29 <sup>th</sup> June
Bidders Conference	Wednesday 11 <sup>th</sup> July 2.30pm
Tender Return	Tuesday 24 <sup>th</sup> July 12.00 noon
Tender Assessment	By Friday 27 <sup>th</sup> July
Appointment Panel - Presentation by Consultants	Thursday 2 <sup>nd</sup> August
Notification to Successful Tenderer	Monday 6 <sup>th</sup> August
Commencement of Tranche 1 Reviews	Monday 6 <sup>th</sup> August
<b>Tranche 2 Work Commences</b>	
PROJECT BOARD	Wednesday 15 <sup>th</sup> August
Commence meetings to prepare Terms of Reference Commentaries for Tranche 2 and 3	Monday 13 <sup>th</sup> August
Finalise agreed ToR for presentation to Project Board	Tuesday 11 <sup>th</sup> September
PROJECT BOARD	Wednesday 12 <sup>th</sup> September
FPBV Committee (To approve Tranche 2 and 3 Terms of Reference)	Thursday 4 <sup>th</sup> October
Tranche 2 Invitation to Tender despatched	Friday 19 <sup>th</sup> October
PROJECT BOARD (To receive 1 <sup>st</sup> draft quarterly monitoring statement from consultant)	Wednesday 24 <sup>th</sup> October
FPBV Committee (To receive 1 <sup>st</sup> quarterly report)	Thursday 8 <sup>th</sup> November
Tranche 2 Bidders Conference	Tuesday 13 <sup>th</sup> November
PROJECT BOARD	Wednesday 21 <sup>st</sup> November
Tender Return - Tranche 2	Monday 26 <sup>th</sup> November
Tender Assessment -Tranche 2	Tuesday 27 <sup>th</sup> – Thursday 29 <sup>th</sup> November
Appointment Panel – Presentation by Consultants -Tranche 2	One day from either 3/4/5 December
FPBV Committee	Thursday 6 <sup>th</sup> December
Contract Award for Phase 2	Thursday 6 <sup>th</sup> December

PROJECT BOARD	Wednesday 19 <sup>th</sup> December
PROJECT BOARD (To receive draft quarterly monitoring statement from consultants)	Wednesday 16 <sup>th</sup> January
FPBV Committee	Thursday 17 <sup>th</sup> January 2002
PROJECT BOARD	Wednesday 13 <sup>th</sup> February
FPBV Committee (To receive 2 <sup>nd</sup> quarterly Monitoring Statement)	Thursday 21 <sup>st</sup> February
Tranche 2 to Commence (subject to accruals rules)	Monday 4 <sup>th</sup> March
PROJECT BOARD	Wednesday 13 <sup>th</sup> March
FPBV Committee	Thursday 18 <sup>th</sup> April
PROJECT BOARD	Wednesday 17 <sup>th</sup> April
PROJECT BOARD (To receive Consultant's 3 <sup>rd</sup> quarterly report for Tranche 1 and 1 <sup>st</sup> quarterly report for Tranche 2))	Wednesday 22 <sup>nd</sup> May
FPBV Committee (To receive 3rd quarterly Monitoring Statement for Tranche 1 and 1 <sup>st</sup> for Tranche 2))	Thursday 6 <sup>th</sup> June