

DIRECTORATE OF INFORMATION  
PROJECT REGISTER  
April 2002

Project No.	Project Title	Sponsor/ Proj. Exec	Start Date	Baseline End Date	Revised End Date	Project Lifecycle Stage	Aims and Objectives
<b>Information Strategy - Crime Management Workstream</b>							
956100	CRIS R.10	Cmdr Croll	Apr-00	Dec-01	Sep-02	Design & Dev	To replace the existing CRIS functionality with modern software on a modern hardware platform.
962900	MERLIN Rel 1 (Child Protectn Team)	Cmdr Bryan	Oct-01	Apr-02		Design & Dev	Provision of a system for SO5 to hold Child Protection data and a central database that can be accessed by any CPT.
925700	MERLIN – Release 2	Cmdr Bryan	Oct-00	Mar-02	Dec-02	Design & Dev	Provision of integrated computer facilities to manage the three discrete but related business areas of missing persons, young persons and prostitute cautions
956000	NAFIS Live- Scan Rollout (Fingerprints)	Cmdr Hussain	Jun-01	Mar-02	Sep-02	Implementation	Plan and implement the rollout of NAFIS Live-Scan to the MPS. This work is a follow on from the pilot conducted in 2000/1.
<b>Information Strategy - Criminal Justice Workstream</b>							
960800	Glidewell	AC Todd	Feb-01	tba		Start-Up	Provide framework for implementing co-located Glidewell Criminal Justice Units throughout London.
ISPCJ01	CJ Enhancement Scoping Study		Nov-01	Feb-02	Apr-02	Emerging	Provide short and medium term recommendations for improvements to existing criminal justice applications with a view to improving access to information and reducing keying of data.

DIRECTORATE OF INFORMATION  
PROJECT REGISTER  
April 2002

Appendix 3[

Project No.	Project Title	Sponsor/ Proj. Exec	Start Date	Baseline End Date	Revised End Date	Project Lifecycle Stage	Aims and Objectives
<b>Information Strategy - Intelligence Workstream</b>							
953400	DIANE - Showcase	Cmdr Quick	Jan-98	Mar-02 (Pilot)	Jul-02	Implementation	Provides restricted access from a single custom-built workstation to data warehouse derived from Custody, Stop/Search database, CRIS, CADMIS and CRIMINT. Used by Intelligence Analysts on Boroughs.
956200	MCRAC2 - Multiple Criminal Intelligence Remote Acc	D Supt Gallan	Aug-98	Oct-01	Aug-02	Design & Dev	MCRAC2 permits simultaneous searching of intelligence data across the network, of all live CRIMINT databases and a number of centralised intelligence databases.
927400	Intelligence Unit IT (INUIT) – Changes	DI J O'Leary	Aug-99	Sep-01	May-02	Implementation	To ensure that all intelligence staff are formally supported in the most cost effective and comprehensive way (being corporately supported) with IT now and in the future.
000084	LION (London Information On-Line) - PoC	Ellie Roy - Crime Director for London	Oct-00	Jun-02		Implementation	The creation of a website to house data provided by different agencies (emergency services, NHS, Probation Service, GLA etc.) will support the development of new business processes that lead to improved efficiency, effectiveness and economy when working in partnership.
960301	DIANE - Production	Cmdr Bob Quick	Feb-02	Dec-02		Start-Up	Deployment of a production strength version of DIANE at the 9 "Safer Streets" sites based on the implicit requirement of the pilot version.
962700	CRIMINT Upgrade	D Supt Gallan	Sep-01	tba		Start-Up	Development of the user requirements aimed at the upgrade or replacement of the Crimint application.

DIRECTORATE OF INFORMATION  
PROJECT REGISTER  
April 2002

<b>Information Strategy – Information Management Workstream</b>							
960700	Records Management System Phase 2	To be appointed	Apr-01	Dec-01	Mar-02	Implementation	To assess the advantages and disadvantages of providing borough staff with access to the RMS through the Intranet
956300	Criminal Records Bureau	ACSO D Veness	Jul-99	Aug-01	Apr-02	Design & Dev	An IT system for SO4 that will provide single workstation access to General Registry, PNC, CRIMINT and then pass details in some form to the Criminal Records Bureau (CRB) based in Liverpool.
923100	METMIS Pilot	Cmdr. Hagon	6/9/00		27/10/03	Design & Dev	Initial pilot rollout of NMIS system. This will focus on the implications for a full MPS rollout and lessons learnt.
<b>Information Strategy - Enabling Activities Workstream</b>							
ISPEA03	CLARITY Component Testing/Integration Environment	George Corral	Nov-01	Apr-03		Initiation	Model system implementation of IS2k Strategy. Proof of Concept for a component development & deployment architecture to provide scalable business critical solution for the delivery of information.
ISPEA01	Component Modelling & Management		Dec-01	Ongoing		Analysis & Spec	Development of the Corporate Component and Data Models. Provision of analysis skills to Workstreams and Projects across the Information Strategy Programme. Management of components of the programme which includes change control, configuration management and their specifications.
<b>Information Strategy - Response &amp; Resource Management Workstream</b>							
ISPDM01	Corporate Gazetteer	Cmd D Croll	Jul-01	Jun-02		Analysis & Spec	Supply of Corporate Gazetteer for use by MPS IT systems
ISPDM02	Duties Management Phase 1 - C3i	Cmdr R McPherson	Jan-02	Mar-04		Start-Up	The development of duty management systems.

DIRECTORATE OF INFORMATION  
PROJECT REGISTER  
April 2002

<b>Infrastructure - Desktop Renewal Workstream</b>							
958400	Desktop Infrastructure Renewal	Ailsa Beaton	Oct-00	May-03		Implementation	To upgrade OTIS4 systems to support industry standard `desktop & messaging service` to facilitate greater opportunity to embrace benefits falling from the Governments `joined up services initiative.
926300	DTD Hendon OTIS Implementation	Jill Davies (DTD)	Jun-00	May-02	July-02	Implementation	To deliver OTIS4 functionality to business units within the Directorate of Training and Development (DTD) on the Peel Estate Hendon.
500223	OTIS Greenfield & HQ Project	tba	Nov-01	May-01	Mar-02	Implementation	To provide OTIS to all personnel/locations within the MPS subject to business requirement.
962200	AWARE Compliant Intranet - NEXUS	Royston Barker	Sep-01	Apr-03		Design & Dev	Provides a new Intranet platform aligned with MPS user requirements and with the emerging infrastructure standards. The new architecture will also support mission critical applications and future multi-media needs.
<b>Infrastructure - Network Renewal Workstream</b>							
958300	Network Infrastructure Renewal	Ailsa Beaton	Oct-00	May-03		Implementation	To upgrade and replace the existing non-homogenous Wide Area Network with one that has a coherent/resilient design that is technically future proofed and will support the business aims of the Service.
958300A	Command & Control Migration to TCP/IP and AWARE					Initiation	Project to replace all C&C PCs to be AWARE terminals, connected via TCP/IP. Existing X25 comms to be removed & connectivity provided to PNC by non X25 means. Telex functionality to be replaced.

DIRECTORATE OF INFORMATION  
PROJECT REGISTER  
April 2002

Appendix 3[

<b>Infrastructure - Airwave Workstream</b>							
951300	Airwave - (formerly PSRCP)	Commander McPherson	Oct-97	Mar-04		Initiation	To replace the MPS radio communications systems with the National TETRA Public Safety Radio Communications
926700	Mobile Data Trial	Supt S O`Neill	Jan-98	Nov-01	April-02	Implementation	Trial of Mobile Data at 3 Borough Operational Command Unit sites and the Diplomatic Protection Group to gain experience with this technology in preparation for the C3i & PSRCS projects.
<b>Infrastructure - Security Workstream</b>							
958700	Infrastructure Security - Project Sigma	John Watson	Apr-00	Jan-02	Apr-02	Implementation	MPS Corporate Pass Issue System – Replacement of current pass/warrant card issuing system, and exploration of the use of Smartcards for staff identity
955000	Infrastructure Security - PKI	Ailsa Beaton				Analysis & Spec	The provision of an IT Security Infrastructure to meet the needs of those systems hosted on the MPS Infrastructure that require integrity/assurance to a level of `Confidential` but less than `Secret` .
958700C	Secure External Gateway	Ailsa Beaton	Oct-01	Dec-02	Dec-02	Initiation	Upgrade to Secure External Gateway. To upgrade and replace the existing Firewall with one that has a resilient design that is technically future proofed and will support the MPS business requirements
<b>NSPIS Command &amp; Control Workstream</b>							
500054	NSPIS Command and Control	DAC Hayman	Jan-95	Dec-00	Sep-02	Implementation	Define, procure and implement command and control application software on an NSPIS compliant application platform

DIRECTORATE OF INFORMATION  
PROJECT REGISTER  
April 2002

<b>Technical Assurance Coordination</b>							
927300	MetHR (formely PRISM)	Martin Tiplady	Aug-99	Jul-02	Mar-03	Design & Dev	To provide a corporate Human Resources Information System which supports and enhances the Human Resources Strategy.
958500	Infrastructure Security Project - TAC to SSB	John Watson, G7 PRS2(2)				Implementation	A series of risk assessments on the MPS technology infrastructure. PRS2(2) (Service Security Branch) managed project.
<b>Projects Into Service</b>							
926000	MetHOLMES	DAC Griffiths	Jun-99	Jun-01	Mar-02	Completed	A project to provide enhanced features that HOLMES2 offers to AMIPs, AMRUs, CIB, OCG, SO11 and CO24.
954700	Youth Offender teams (YOTS) Project	Supt Flower	Jan-95	Jun-01	tba	Closedown	Provision of OTIS to Youth Offender team sites.
924400	Vehicle Procedures/Fixed Penalty Office (VP/FPO)	Dennis Chambers (CDOU)	Apr-97		tba	Closedown	Provision of the VP/FPO system to Central Driving Offences Unit and Inner London Magistrates Courts Service.
927500	IRIS	Ch Insp Deacon	Apr-99	Feb-01	May-02	Closedown	Web Enabled corporate `Counter Terrorism Measures` Database. Part of Operation Rainbow.
927600	Quick Wins (MIMI, CORIN)			May-02	Jun-02	Implementation	"Quick Win" initiatives. Currently working on Web Enabled corporate databases - Major Investigation database for Serious Crime Group (MIMI) & Correspondence tracking database for MPS wide use (CORIN)
404023	Custody Suite Imaging	Cmdr Quick	Jan 02	Mar 02	Apr-02	Implementation	The provision of on-line access to prisoners photographs.