

APPENDIX 3

CRIME MANAGEMENT BEST VALUE REVIEW - HIGH LEVEL IMPLEMENTATION PLAN

Updated 21/02/2003		Lead Officer	Status	Q3 2002			Q4 2002			Q1 2003			Q2 2003			Q3 2003			Q4 2003			Q1 2004			Q2 2004			Q3 2004			Q4 2004			Q1 2005			Q2 2005			Q3 2005		
KEY: ▲ Key Milestones	★ Project Board Decision Points			● Key Meetings	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A
<p>◆ Appoint crime registrar</p>			COMPLETE																																							
<p>REC. 10: Strategies to be developed that identify the appropriate response to all crimes taking into consideration the nature of the crime and history of the offender</p> <p>◆ Development and implementation of strategies to manage the response to crime and offenders</p> <p>◆ Review and revise strategies</p>		DCI Alan Buttivant, TP Crime Support Investigation Strand	Ongoing	<p>New screening policy published</p>																																						
<p>REC. 11: Improvements are made to CRIMESTOPPERS</p> <p>◆ Information sent to BOCUs via CRIMINT</p> <p>◆ Introduction of Language Line facility</p>		D/Supt Patricia Gallan SO10	Complete *																																							
<p>REC. 12: The means of paying CHIS (Covert Human Intelligence Source - previously informants) is made more efficient and auditable</p>		D/Supt Patricia Gallan SO10	Ongoing																																							
<p>REC. 13: Improved IT systems, access and partnership for intelligence</p> <p>◆ Number of related developments being taken forward as part of Information Strategy CMBVR will identify and pass on new requirements as they arise.</p>		Strategy): TP link A/CI Paul Beetham,	Ongoing	<p>Number of related initiatives are under way or planned to improve IT systems and enhance information and intelligence sharing</p>																																						
<p>REC. 14: Proactive and Tasking Proformas (PATPs) to be redesigned to ensure minimum standards of completion and to include costing and results</p> <p>◆ Redesigned form introduced as part of new PATP process</p> <p>◆ Monitoring arrangements introduced: ongoing performance assessments by TPHQ</p> <p>◆ Development of costed tactical options menu: REMOVED DUE TO REPRIORITISATION OF CMBVR PRIORITIES*</p>		A/CI Paul Beetham, TP Crime Support	Complete *	<p>New form implemented</p>																																						
<p>REC. 15: A 24-hour BOCU intelligence service is provided either by the Borough Intelligence Unit (BIU) or the adoption of IT within control rooms</p> <p>◆ UNDER REVIEW PENDING REVIEW OF BOCU CONTROL ROOM FUNCTIONS UNDER C3i ROLL OUT</p>		C/I Steve Kyte, TP Crime Support	Ongoing																																							
<p>REC. 16: Set up project team and board. Development of monitoring and evaluation mechanisms</p> <p>◆ Appoint team</p> <p>◆ Set up monitoring of costs and benefits</p>		C/I Steve Kyte, TP Crime Support	Complete *																																							
<p>PROJECT BOARD MEETINGS</p>			* subject to PB approval																																							