

## Stop and Search Scrutiny – Product Plan

## Appendix 1

Stage	Key Products	Major Activities	Who	Deadline
Initial planning	Terms of reference agreed	<ul style="list-style-type: none"> <li>Write up feedback from members/MPS</li> </ul>	JS	End April
	Panel set up	<ul style="list-style-type: none"> <li>Invite letters, discuss with individuals.</li> <li>Working arrangements.</li> <li>1<sup>st</sup> meeting arranged</li> </ul>	JS	9 May
	Information requirements identified.	<ul style="list-style-type: none"> <li>List key information required.</li> <li>Methodology developed.</li> </ul>	JS/ Steering Group	30 Apr
	Research and analysis commissioned	<ul style="list-style-type: none"> <li>MPS position paper</li> </ul>	JS	17 Apr
		<ul style="list-style-type: none"> <li>International perspective report</li> </ul>		
		<ul style="list-style-type: none"> <li>Synopsis of research</li> </ul>	JS	17 Apr
		<ul style="list-style-type: none"> <li>Community perspectives - TBA</li> </ul>	JS	25 Apr
	Project plan developed and agreed	<ul style="list-style-type: none"> <li>Milestones, products, timetable.</li> </ul>	JS/ Steering Group	
	Project management arrangements set up	<ul style="list-style-type: none"> <li>Administration, supervision, filing, budget</li> </ul>	JS/PrA	17 Apr
	Steering group set up (MPA, HO, GLA, MPS, 1 x external)	<ul style="list-style-type: none"> <li>Invite letters, terms of reference, working arrangements</li> <li>1<sup>st</sup> meeting arranged.</li> </ul>	JS	30 Apr
Briefings	Meeting of MPA panel members held	<ul style="list-style-type: none"> <li>Arrange date, prepare presentation, note-taking</li> </ul>	JS/PrA	2 May
	All/external panel members briefing session held	<ul style="list-style-type: none"> <li>Arrange date, prepare presentation, note-taking</li> </ul>	JS/PrA	16 May
	Briefing pack designed	<ul style="list-style-type: none"> <li>Collate information and set out protocols for panel and circulate.</li> </ul>	JS/PrA	9 May

### Stop and Search Scrutiny – Product Plan

	Presentations to MPS forums – Diversity Board/Forum TP/SO Associations	<ul style="list-style-type: none"> <li>• Arrange date, prepare presentation, note-taking.</li> <li>• Contact relevant MPS contacts</li> </ul>	JS/PrA	31 May
	Website and external publicity carried out	<ul style="list-style-type: none"> <li>• Discuss with and provide material to Comms Unit</li> </ul>	JS	31 May
Evidence hearing sessions planning	Evidence givers/consultees identified	<ul style="list-style-type: none"> <li>• Consider analysis</li> <li>• Discuss with Panel/Steering Group</li> </ul>	JS/ Steering Group	9 May
	Scrutiny sessions booked	<ul style="list-style-type: none"> <li>• Arrange date, meeting room, facilities, evidence-givers, note-taking</li> </ul>	JS/PrA	9 May
	Questions scoped	<ul style="list-style-type: none"> <li>• Devise questions</li> <li>• Consult with panel/steering group</li> <li>• Circulate questions</li> </ul>	JS/ Steering Group	On-going
	All relevant parties informed of meetings and content of meetings.	<ul style="list-style-type: none"> <li>• Confirm dates and attendance.</li> <li>• Produce schedule</li> <li>• Briefings to evidence givers.</li> </ul>	JS/PrA	30 May
Evidence Hearing (scrutiny sessions)	Format and structure agreed: - Overall - Each session	<ul style="list-style-type: none"> <li>• Discuss with Panel/Steering Group</li> </ul>	JS/ Steering Group	6 June
	Evidence hearings held	<ul style="list-style-type: none"> <li>• Write-up minutes</li> <li>• Circulate</li> </ul>	PrA	June – Sept
Research and Analysis	Research and analysis carried out and write up summary.	<ul style="list-style-type: none"> <li>• Gather information,</li> </ul>	JS/PrA	June to Oct
		<ul style="list-style-type: none"> <li>• Summary of background research produced.</li> </ul>	JS	4 Jul
		<ul style="list-style-type: none"> <li>• Summary of evidence hearings produced</li> </ul>	JS	31 Oct

### Stop and Search Scrutiny – Product Plan

		<ul style="list-style-type: none"> <li>• Synopsis of commissioned reports produced</li> </ul>	JS	3 Oct
		<ul style="list-style-type: none"> <li>• Consultation/feedback as applicable</li> </ul>	JS	31 Oct
		<ul style="list-style-type: none"> <li>• Methodology, references and bibliography sections of report</li> </ul>	JS/PrA	28 Nov
Report preparation	1 <sup>st</sup> draft produced	<ul style="list-style-type: none"> <li>• Circulation,</li> <li>• Panel meeting for initial feedback.</li> </ul>	JS	14 Nov
	Circulation draft produced	<ul style="list-style-type: none"> <li>• Amendments</li> <li>• Circulation</li> <li>• Feedback</li> </ul>	JS	28 Nov
	EODB report produced	<ul style="list-style-type: none"> <li>• Covering report produced</li> <li>• Submission to EODB</li> </ul>	JS	4 Dec
	Authority report produced	<ul style="list-style-type: none"> <li>• EODB amendments</li> <li>• Covering report produced</li> <li>• Submission to MPA</li> <li>• Endorsement</li> </ul>	JS	30 Jan
Implementation planning	Report publicised	<ul style="list-style-type: none"> <li>• Press release drafted</li> <li>• Report circulated</li> </ul>	JS/PrA	28 Feb
	Implementation plan developed	<ul style="list-style-type: none"> <li>• Set out agreed recommendations and allocate.</li> <li>• Agree review/monitoring processes</li> <li>• Handover</li> </ul>	JS/ Steering Group	28 Feb
		<ul style="list-style-type: none"> <li>•</li> </ul>		